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Addition To And Modification Of EPA Lead Regulatory Agency Milestones Within The M-016 Series
“Complete Remedial Actions for all Non-Tank Farm and Non-Canyon Operable Units”

Description/Justification of Change

The change package includes:
« Modification of interim Milestone M-016-00B
¢ Addition of three interim milestones
« Extension of two interim milestones

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued ori page 2

impact of Change
Modification and extension of several milestones within the M-016 series, and separation of milestones for
remedial actions.

Affected Documents

The Hanford Federal Facility Agreement and Consent Order (HFFACO), as amended, and Hanford Site
internal planning management, and budget documents (e.g., DOE and DOE contractor baseline change
control documerits, project management plans).
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Modifications to HFFACO Appendix D, “Milestones and Target Dates Including Designation of
Lead Regulatory Agency,” are denoted by using strikeout to indicate text deletions and double
underline to indicate text additions.

Number Milestone Due Dale
M-016-00B Complete all interims 300 Area remedial actions including the 618-10 and | 09/30/2018
Lead Regulatory | 648-44-burial grounds; but not including the 618-11 burial ground, 300-

Agencv: EPA 296, and sites assocuated wuth retamed 300 Area facnlmes and the utility

comdors e

Completion of all interim-remedial actions is defined as the completion of
the interim ROD requlrements in accordance wrth an approved RD/RA
Work Plan 2 BFE o 5 :

M-016-200A

Complete U Plant canyon (221 U Facility) demolition in accordance with | 09/30/2017
Lead Requlatory | the Remedial Design/Remedial Action Work Plan. 09/30/2024
Agency. EPA
M-016-200B Complete U Plant (221 U Facility) barrier construction in accordance BB230/2021
Lead Regulatory | with the Remedial Design/Remedial Action Work Plan. 09/30/2027

Agency: EPA




